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Progress Report: February 1 through 28, 2022 

South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

Dear Mr. Thompson, Ms. McPeek, and Mr. Renninger: 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 

Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107, 

and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as 

amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA]) 

Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action 

Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 

9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of 

February 1 through 28, 2022. 

The next Progress Report for the month of March 2022 will be submitted on or before April 10, 2022. 

Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in February 2022 are summarized below: 

– GHD requested assistance from Ohio Department of Natural Resources (ODNR) to obtain information

regarding four facilities (Tait Station, Miller Valentine, Plating Technology, Montgomery County) located

near the Site that are identified in the ODNR database of facilities that withdraw water. GHD asked that
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ODNR contact the four facilities to request details regarding water wells and pumping rates. This was 

discussed during a telephone meeting between GHD (Julian Hayward) and ODNR (Bradley Lodge) on 

February 8. 

– GHD submitted a memo dated February 9 via email to the agencies which presents scoping information 

for the proposed Great Miami River (GMR) investigation. 

– Legal counsel for the Respondents submitted a request to Dayton Power & Light (DP&L) on February 15 

to provide information regarding water wells located on the DP&L property. 

– GHD submitted a memo dated February 18 via email to the agencies which presents groundwater 

chemistry data maps. 

– GHD submitted a memo dated February 23 via email to the agencies which presents a summary of 

proposed groundwater investigation activities to be conducted in 2022. 

– GHD submitted a memo dated February 25 via email to the agencies which presents updated procedures 

for Quarry Pond fish tissue sampling based on agency comments. 

– GHD submitted a letter dated February 28 via email to the agencies which provides GHD’s response to 

agency comments dated January 14 (related to the 2020 groundwater sampling results). 

– GHD prepared revisions to the Land Uses and Reuse Technical Memorandum (LURM). The updated 

LURM was submitted to the agencies on February 28 with a letter providing GHD’s response to agency 

comments dated January 26. 

Removal Action ASAOC Developments 

Activities conducted in February 2022 are summarized below: 

– GHD completed a quarterly inspection of the blower systems for each building with sub-slab 

depressurization systems on February 17. All systems were operating normally. 

– GHD collected annual proficiency samples from Building 24 on February 22 and Building 17 on 

February 23. 

Other activities conducted in February 2022 (related to the Explosive Gas Monitoring Plan) are summarized 

below: 

– GHD awaits responses from property owners regarding the request for information and approval to install 

gas monitoring devices. The status of the responses from property owners is unchanged since January. 

Summaries of all Anticipated Problems and Planned Resolutions 

No difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic and 

requirements for physical/social distancing, isolation, and quarantine could cause future temporary or long-term 

equipment, supply and/or personnel availability issues that could affect the project schedule. Federal, state and 

local orders, as well as guidance from the Centers for Disease Control and Prevention, will be reviewed and 

followed before any field work or in-person meetings are conducted. We will keep U. S. EPA informed of any 

potential issues as the COVID-19 pandemic continues to develop and change. 
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Projected Work for the Next Reporting Period 

– GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan. 

The planned activities include: 

• Prepare an updated project schedule including the proposed 2022 investigation activities. 

• Prepare responses to agency comments regarding the soil gas sampling results received in January.  

• Continue preparations for the proposed GMR and groundwater investigations including QAPP update. 

• Continue preparations for the proposed Quarry Pond fish tissue sampling (to be conducted in 

September 2022) including QAPP update (based on U. S. EPA comments dated October 22, 2021). 

– The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI 

mitigation work plan. The planned activities include: 

• Review the results for annual proficiency sampling at Building 17 and Building 24 when received from 

the project laboratory and conduct data validation. 

– GHD will continue follow-up with property owners related to requests for information regarding occupied 

structures and approval to install monitoring devices per the EGMP. 

Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly 

 
 
 
 
Julian Hayward 
Senior Engineer 

+1 519 340-3724 

julian.hayward@ghd.com 

JH/kf/LTR-21 

Copy to: (all by pdf) Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Kelly Martorano, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Sally Scott, Jacobs 
Brett Fishwild, Jacobs 
Denise Quigley, GHD 
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